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REGION 1
Warranted New Signal Locations
REGION/  STATE WARRANT COMMENTS PACKAGE PROJECT AUTHORITY
DISTRICT  ROUTE /LOCATION PM  STUDY # DATE DATE _ STATUS NUMBER NUMBER PIN
1 SR-37 (4000 South) & 3500 West, West Haven MR  1-021-05 3/23/05 CHOKE PTPROJ. ... CONSTRUCTION  S-0037(3)12 70808 6373
1 SR-252 (1000 West) & 1000 South, Logan CM  1-204-07 10/23/07 CONST MAR. 09 11/6/07  DESIGN S-0252(6)0 70829 6457
1 SR-252 (1000 West) & 1400 South, Logan CM  1-205-07 10/23/07 CONST MAR. 09 11/6/07  DESIGN S-0252(6)0 70829 6457
1 SR-102 & 1000 West, Tremonton JS  1-076-07 10/23/07 11/28/07 CONSTRUCTION S-0102(4)15 90288 6857
1 SR-60 & River Park Dr., Riverdale City JS  1-028-07 10/25/07 CONST MAR. 09 11/28/07 DESIGN S-R199(36) 90289 6856
1 SR-97 (5600 South) & 2050 West, Roy JS  1-172-07 10/25/07 REMOVE SIGNAL 11/28/07 DESIGN S-R199(36) 90289 6856
1 SR-97 (5600 South) & 2200 West, Roy JS  1-172-07 10/25/07 CONST MAR. 09 11/28/07 DESIGN S-R199(36) 90289 6856
1 SR-68 (Redwood Rd) & 600 North, North Salt Lake RH  1-242-07 12/3/07 2/1/08 DESIGN S-0068(51)65 90292 6905
1 SR-107 (300 N) and 3000 W., West Point MR  1-117-06 2/21/08 CONST MAR. 09 2/21/08  DESIGN S-R199(19) 90240 5774

Warranted Left-Turn Phasing

REGION / WARRANT COMMENTS PACKAGE PROJECT AUTHORITY
DISTRICT LOCATION PM  STUDY # DATE DATE STATUS NUMBER NUMBER PIN

Warranted "Hold" List

REGION / WARRANT
DISTRICT LOCATION PM  STUDY # DATE COMMENTS STATUS INFORMATION
1 US-91 & I-15 SB Ramps, Perry/Brigham City 1-160-06 ON-HOLD 1/22/07 ON-HOLD Region 1 will evaluate funding alternatives.
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REGION 2
Warranted New Signal Locations
REGION / WARRANT COMMENTS PACKAGE PROJECT AUTHORITY
DISTRICT LOCATION PM  STUDY # DATE DATE STATUS NUMBER NUMBER PIN
2 SR-48 & 5600 West, West Jordan JS 2-247-07 11/16/07 6/10/07 CONSTRUCTION S-0048(23)5 90293 6889
2 SR-68 & Camp Williams Entrance MZ  2-005-08 02/20/08 e e DESIGN .. s
2 SR-282 & Federal Way Ped Beacon, University of Utah RH  2-033-06 02/20/08 e e DESIGN ... s
2 SR-68 & 11010 South, South Jordan oL  2-313-07 03/06/08 FUND SF MAT'LS ... CONSTRUCTION CITY DESIGN ... s
Warranted Left-Turn Phasing
REGION / WARRANT COMMENTS PACKAGE PROJECT AUTHORITY
DISTRICT LOCATION PM  STUDY # DATE DATE STATUS NUMBER NUMBER PIN
2 I-215 WB Ramps & Winchester St, Murray CK  2-294-05 2/27/06 DBL LEFTS 3/3/06 CONSTRUCTION SP-215-9(123)10 90227 5554
2 SR-292 (SLCC Loop) & 2200 West, Taylorsville oL  2-257-06 11/7/06 SBPP DESIGN HORROCKS ... .
2 SR-154(Bangerter Hwy) & 2700 South, West Valley City RH  2-239-06 3/29/07 DBL LT NB/SB 4/1/08 DESIGN STATE FORCES 90281 6549
2 SR-71 & Factory Outlet Drive, Draper JS 2-038-08 04/08/08 DBL LT NB/SB 3/26/08 DESIGN STATE FORCES 90281 6549
2 SR-172 (5600 W) & 2700 S, West Valley City RH  2-159-08 39667.00 EB P/P 8/7/08 CONSTRUCTION STATE FORCES 90311 7287
Warranted "Hold" List
REGION / WARRANT
DISTRICT LOCATION PM  STUDY # DATE COMMENTS STATUS INFORMATION
2 SR-201 S. Frontage Road & 3200 West, SLC 2-275-02 ... 11/2/02 ON-HOLD REQUEST STIP FUNDING
2 SR-68 (Redwood Rd.) & SR-266 (4700 South), Taylorsville 2-114-03 8/6/03 8/4/04 ON-HOLD REQUEST STIP FUNDING
2 SR-48 (7200 S) & 700 W, Midvale JS 2-240-06 11/28/07 DBL LT WB ON-HOLD DEVELOP COST ESTIMATE -- S-R299(71 90290 6853
2 SR-154 (Bangerter Hwy) & 9000 South, West Jordan JS 2-213-07 11/28/07 DBL LT EB, WB ON-HOLD DEVELOP COST ESTIMATE -- S-R299(71 90290 6853
2 SR-172 (5600 West) & 3100 South, West Valley City JS 2-272-07 11/28/07 DBL LT WB ON-HOLD DEVELOP COST ESTIMATE -- S-R299(71 90290 6853
2 SR-154 & 1820 South N. Frontage Rd., Salt Lake JS 2-116-07 11/28/07 DBL LT NB ON-HOLD DEVELOP COST ESTIMATE -- S-R299(71 90290 6853
2 SR-151 & 400 West (Jordan Gateway), West Jordan JS 2-251-07 11/28/07 DBL LT NB, SB, WB ON-HOLD DEVELOP COST ESTIMATE -- S-R299(71 90290 6853
2 SR-154 (Bangerter Hwy) & 3100 South, West Valley City JS 2-315-07 3/12/08 DBL LT EB/WB ON-HOLD DEVELOP COST ESTIMATE -- S-R299(71 90290 6853
2 SR-68 & 4100 South, Taylorsville JS 2-140-07 5/28/08 DBL LT NB ON-HOLD DEVELOP COST ESTIMATE -- S-R299(71 90290 6853
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REGION 3
Warranted New Signal Locations
REGION / WARRANT PACKAGE PROJECT AUTHORITY
DISTRICT LOCATION PM  STUDY # DATE COMMENTS DATE STATUS NUMBER NUMBER PIN
3 US-40 & 7500 East, Fort Duchesne JH  3-249-05 3/6/06 3/17/06  CONSTRUCTION SP-0040(61)122 90229 5569
3 SR-164 & Del Monte Road, Spanish Fork JC  3-265-05 4/4/06 4/12/06  ON-HOLD SP-R399(8) 90231 5605
3 US-89 (Main St.) & 300 W, American Fork JC  3-091-06 5/23/06 6/14/06  DESIGN S-R399(11) 90237 5674
3 US-89 & 1500 North, Lehi JC  3-099-06 5/23/06 6/14/06  DESIGN S-R399(11) 90237 5674
3 US-89 & SR-197, Lehi JC  3-184-07 10/30/07 11/28/07  DESIGN S-0089(165)300 90291 6854
3 US-89 (1200 West) & I-15 NB Ramp, Lehi JC  3-320-07 10/30/07 . 11/28/07  DESIGN S-0089(165)300 90291 6854
3 US-40 & 500 South, Naples JC  3-144-07 11/28/07 CONST. MAR. 2009 11/28/07  DESIGN S-R399(45) 90287 6855
3 US-40 & 1000 South, Vernal JC  3-218-07 11/28/07 CONST. MAR. 2009 11/28/07  DESIGN S-R399(45) 90287 6855
3 SR-40 & SR-45, Naples JC  3-162-07 11/28/07 CONST. MAR. 2009 11/28/07  DESIGN S-R399(45) 90287 6855
3 SR-198 & 1000 East, Payson JC  3-314-07 1/17/08 2/28/08  DESIGN S-198(12)13 90306 7023
3 US-89 & 850 East, Lehi -~ 3-357-07 3/17/08 3/17/08  DESIGN S-0089(165)300 90291 6854
3 SR-73 & 300 West, Saratoga Spgs. -~ 3-083-08 5/27/08 6/27/08  DESIGN 90314
Warranted Left-Turn Phasing
REGION / WARRANT PACKAGE PROJECT AUTHORITY
DISTRICT LOCATION PM  STUDY # DATE COMMENTS DATE STATUS NUMBER NUMBER PIN
3 US-89 & 1100 East, American Fork -~ 3-312-06 7/10/07 DBLLTSB .. DESIGN CITY PROJECT N/A N/A
3 SR-265 & 800 East, Orem DB  3-262-07 10/23/07 DBLLTEB 1/4/08 DESIGN CITY PROJECT 90304 6916
3 SR-77 (400 South) & 1750 West, Springville BA  3-169-07 ON-HOLD DBLLTWB&NB ... DESIGN DBPROJECT  ieer e
3 SR-92 & I-15 NB Ramp RH  3-318-07 1/25/08 EBPP . CONSTRUCTION STATE FORCES 90281 6549
Warranted "Hold" List
REGION / WARRANT
DISTRICT LOCATION PM  STUDY # DATE COMMENTS STATUS INFORMATION
3 SR-92 & 1200 West, Lehi DA 3-063-07  ......... NEW SIGNAL ON-HOLD PENDING CONSTRUCTION PROJECT (DAN AVILA, PM)
3 I-15 SB Ramp & SR-114 (Center St.), Provo MJ  3-017-08 04/28/08 NEW SIGNAL ON-HOLD  INCLUDE IN I-15 PROJECT.
3 * US-89 & SR-145, American Fork - 3-128-08 08/01/08 EB P/P ON-HOLD  INCLUDE IN I-15 PROJECT.
3 * SR-92 & Highland Blvd., Highland - 3-131-08 08/01/08 NEW SIGNAL ON-HOLD  INCLUDE IN SR-92 WIDENING PROJECT.
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REGION 4
Warranted New Signal Locations
REGION / WARRANT PROJECT AUTHORITY
DISTRICT LOCATION STUDY # DATE COMMENTS NUMBER NUMBER PIN
4C SR-56 & Lund Hwy, Cedar City 4C-039-06 5/3/06 WAITING FOR UPRR SP-0056(7)59 90234 5639
4C SR-56 & Cross Hollow Road, Cedar City 4C-330-07 3/6/08 WAITING FOR UPRR SP-0056(7)59 90234 5639
Warranted Left-Turn Phasing
REGION / WARRANT PROJECT AUTHORITY
DISTRICT LOCATION STUDY # DATE COMMENTS NUMBER NUMBER PIN
4R SR-118 & SR-120, Richfield 4R-124-06  4/16/07 EB P/P CONSTRUCTION STATE FORCES 90281 6549
4C SR-130 & Cross Hollow Road, Cedar City 4C-049-08  2/26/08 EB P/P CONSTRUCTION STATE FORCES 90281 6549
Warranted "Hold" List
REGION / WARRANT
DISTRICT LOCATION STUDY # DATE COMMENTS

None ...
Legend:
* New Project
P/P Protected Permissive Left Phase
PROT Protected Left Phase
DBLLT Double Left
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